

## U.S. Proposed AHEG Meeting Timeline

<b>Date (2020)</b>	<b>Item</b>	<b>Topic</b>
January 1	Member state input on effectiveness methodology due	Effectiveness
January-February	Secretariat provides feedback on effectiveness methodology reviewed and presented in webinar	Effectiveness
January	Secretariat launches pilot testing of survey	Stocktaking
February 1	Submissions from experts due to Secretariat on existing financial/technical information	Financial and Technical
February 1	Secretariat completes survey pilot	Stocktaking
February/March	Secretariat review of methodology based on input received	Effectiveness
March 1	Secretariat launch of survey	Stocktaking
April/May	Secretariat produces final methodology	Effectiveness
May 15	Stocktaking responses due from experts	Stocktaking
June 15	Secretariat issues draft stocktaking report	Stocktaking
June 15	Secretariat issues draft financial/technical report	Financial and Technical
June 15	Secretariat begins effectiveness analysis	Effectiveness
July 15	Experts complete review of stocktaking report for missing information	Stocktaking
July 15	Experts complete review of financial/technical report for missing information	Financial and Technical

August 15	Secretariat produces final stocktaking report	Stocktaking
August 15	Secretariat produces final financial/technical report	Financial and Technical
September 15	Secretariat produces final effectiveness report	Effectiveness
<b>Nov 4-8</b>	<b>Final AHEG</b>	